



# Case Study

CIVIL ENGINEERING ▪ PUBLIC REALM ▪ NATURAL STONE ▪ LANDSCAPE & GROUNDS MAINTENANCE ▪ ENVIRONMENTAL



## Wishaw General Hospital

<b>Contract Value</b>	£960,000
<b>Contract Period</b>	May 2000 – December 2000
<b>Contract Form</b>	Sir Robert McAlpine Sub-Contract
<b>Client</b>	Summit Healthcare
<b>Architect</b>	Fira Landscapes Limited

The works consisted of the construction of all external soft landscaping areas around the new hospital development and eighteen high quality internal courtyards incorporating both intricate hard and soft landscaping.

Close working relationships with the management contractor and landscape architect ensured that the works were completed in a co-ordinated and effective manner.

Specific difficulties overcome through collaborative working relationships included access and carnage co-ordination for construction works within the internal courtyards and inclement weather and ground conditions which required preparation works to be protected immediately from the weather, in particular snowfalls and frost, to allow planting works to continue without delay to the completion and commissioning of this medical facility.

The works were completed within the contract period and within the management contractor's cost forecast.